STATE OF CALIFORNIA » ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410

DEPARTMENT OF or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814
TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM Date
CEM-4903 Rev 04/2006 Page 1 of
To File
E.A.:
From Co-Rte-PM:
Fed No.:
CCO No. Supplement No. CCO Category Code Contingency Balance (including this change):
CCO Amount
I:‘ Increase I:' Decrease Headquarters Approval Required? I:' Yes I:' No
Supplemental Funds Provided Is this request in accordance with |:| |:|
environmental documents? Yes No
Original Contract Working Time Adjustment this Previously-Approved CCO Percentage Time Adjusted to Date Total Number of Unreconciled
Days: Change: Time Adjustments: (Including this change) Deferred-Time CCO’S (Including

this change)

_ Day(s) _ Day(s) %

This Change Order Provides for (Use additional pages as needed):

Increase the minimum gap shown on the contract plans to 4 inches (100mm), for columns at bents of the
Br. Br. No. . This is in accordance with the memorandum from the Division of Engineering Services Deputy Division
Chief for Structure Design, dated 8-22-06 and the Construction Procedure Directive (CPD) 06-9, dated 9/21/06

Tests have shown the 2-inch (50mm) flare gap may lead to an increase in the demands on the bent cap due to gap closure.
Therefore, effective immediately, all flared column details must incorporate a minimum flare gap of 4 inches (100mm). If design
calculations show that a larger gap is required, then approval for a larger gap should be obtained from the responsible design
office chief.

There is no cost or credit to the state for this change. No adjustment of contract time is warranted because this change does not
affect the controlling operation.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer/Bridge Engineer Date This Request Total to Date
Iltems:
Project Engineer Date Force Account:

Agreed Price:

Project Manager Date Adjustment:
Total: _ —_—
FHWA Representative Date FEDERAL PARTICIPATION
|:| Participating |:| Participating in Part |:| None
Environmental Date

|:| Non-Participating (Maintenance) |:| Non-Participating

Other (specify) Date FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)
|:| CCO Funded per Contract |:| CCO Funded as Follows
Date Federal Funding Source Percent
HQ Or District Prior Approval by Date

Resident Engineer Signature Date
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